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,, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
\ REGION 5

'\ EMERGENCY RESPONSE BRANCH
1 9311 GROH ROAD, ROOM 216

GROSSEILE, Ml 48138-1697

"Aft 01 1997
REPLY TO ATTENTION OF:

SUBJECT: ACTION MTZMOPAMDUM - Request for a Time-Critical Removal
Action at the Metro Plating, Inc., Site, Detroit, Wayne
County, Michigan (Site ID# B503)

FROM: Robert M. Buckley, On-Scene Coordinator
Emergency Response Branch - Response Sec

TO: William E. Muno, Director
Superfund Division

THRU: Richard Karl, Chief F.K^
Emergency and Enforcement Response Branch

I. PURPOSE

The purpose of this memorandum is to obtain your approval to •
expend up to $387,000 to mitigate t-he imminent and substantial
threat to public health, welfare, and the environment posed by
the presence of hazardous wastes and hazardous substances in
abandoned drums, subsurface structures, on the ground, and in
soils located at the Metro Plating, Inc., (MPI) Site, 220 East
Milwaukee Street, Detroit, Wayne County, Michigan.

This proposed removal action will eliminate the immediate threats
posed by the presence of approximately 4,000 gallons of waste
plating solutions exhibiting hazardous characteristics in some 14
vats and 2 pits. Proposed removal actions include assessment of
the chemical hazards on the Site, stabilization of the hazardous
wastes, decontamination/disposal of vats and drums,
decontamination of contaminated floor/wall surfaces and off-site
disposal of the hazardous wastes. The deteriorated condition of
the vats and drums containing hazardous materials, the presence
of hazardous waste on the ground, and the Site's proximity to
residential and commercial areas require that this removal be
classified as time critical. The project will require an
estimated 60 days of on-site work to complete.

The Site is a prime candidate for redevelopment and is a high
priority for both the Michigan Department of Natural
Resources/Michigan Department of Environmental Quality
(MDNR/MDEQ) and the City of Detroit's Planning and Development
Department as a Brownfields initiative. These agencies believe
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that as long as conditions remain the same, the Site will
continue to be used for illegal dumping of both hazardous and
non-hazardous wastes, for scrapping/salvaging operations and will
serve as a deterrent to development in the area. The Site is
located in the Detroit Empowerment Zone. This Site is also
located not far from the proposed new location for City of
Detroit offices in the General Motors Building. Nearby there are
a number of sites which were subject to removal actions by the
United States Environmental Protection Agency (U.S. EPA) or the
State, including Saran Industries, Enterprise Oil, J.E. Berger
and Comet Chrome, to name a few. The State and/or the City is in
the process of remediation for reuse of these or similar sites..

The Site is not on the National Priorities List.

II. SITE CONDITIONS AND BACKGROUND

CERCLIS ID # MID 985 656 800 Lat. 42°22119nN, Long. 083°04'30"W

The MPI Site is an abandoned chrome plating facility located at
220 East Milwaukee Street, Detroit, Wayne County, Michigan 48202.
The Site consists of one two-story building that includes office
space and storage on the upper level and several plating lines
and storage areas on the lower level. The original building was
built in 1942 with a concrete block addition in 1986. The
building is situated in a commercial area and is bound to the
north by Milwaukee Street, small commercial buildings, and grassy
and parking areas. Paved parking areas and commercial buildings
are located to the east of MPI. An alley, several commercial and
abandoned buildings, a fenced area littered with debris, and a
church are situated south of MPI. A grassy area, John R Street,
an automotive repair shop, and additional commercial businesses
are located west of MPI. There are many large office buildings,
including the Fis.ier and General -*I~tors buildings, located with"
1 mile of the Site (see Figure 1 attached).

The Site is located in an environmental justice area. Based on
1990 U.S. Census data, the population of 15,483 within a 1-mile
radius of the Site is 83 percent black. Median household income
is $12,768 and residences are 83.7 percent renter occupied.
Within #-mile of the Site, corresponding numbers are: 2,049
persons, 94.0 percent black, median household income $13,536 and
77.0 percent renter occupied.

A City of Detroit site inspection on October 29, 1996, found that
the facility operated as a small electroplating company under the
name of Metro Plating, Inc., but had closed and was abandoned
since the late 1980's. Property ownership is currently in the
process of reverting to the State of Michigan due to nonpayment
of taxes since 1988. To prevent access by trespassers,, the City
of Detroit placed plywood over the entrances to the buu.ainc in
June 1996 but during a site inspection -in October 1996,



another City agency found that some of the plywood had been
removed. On December 17, 1996, the City of Detroit requested
assistance from U.S. EPA in assessing and cleaning up the Site.

On April 25, 1997, U.S. EPA and the Superfund Technical
Assessment and Response Team (START) performed a sit*3 assessment
at the MPI Site. The MDEQ representatives, Ray Spaulding and Jon
Russell, were also present. An initial site reconnaissance of
the outside of the building and the perimeter of the Site was
conducted in level D personal protective equipment (PPE). After
U.S. EPA, and MDEQ completed the initial site inspection, a man
informed the U.S. EPA On-Scene Coordinator (OSC) that he was in
the process of purchasing the building and that he had boarded up
the building several times, but vandals continued to remove the
boards and enter the building through a door on the south side of
the building.

START donned level B PPE and conducted a site reconnaissance of
the interior of the building. Access to the building was
obtained through a missing overhead rollup door on the south
side. There were few windows and no electrical lighting on the
lower level, but the upper level contained numerous windows. The
plating area on the lower level consisted of five rooms
containing 14 vats and 13 drums. The upper level contained
paperwork and debris and appeared to be an office area.

Air monitoring was conducted using a Micro flame ionization
detector (MicroFID), MSA Passport (lower explosive limit [LEL],
oxygen, hydrogen sulfide, and carbon monoxide), Draeger with a
hydrogen cyanide sensor, Photovac Microtip photoionization
detector (PID), and a Micro-R radiation meter. Readings above
background levels on instrumentation were not detected during the
site reconnaissance. START downgraded to level C PPE and began
an invei tory end preliminary waste characterization.

Room l is the largest room and is located on the east side of the
building. It is the 1986 concrete block addition to the facility
and contained only debris. The room to the west of Room x,
Room 2, contained the majority of the waste on site. Nine vats
were located along the east wall of Room 2 in a sunken area of
the floor. Two drums were located on the south wall, and a vat
was located on the west wall. Two additional smaller vats and
four drums were located on the north wall. Room 3, which is west
of Room 2, contained two vats on a platform on the northwest
corner. One drum containing residue was located in the center of
Room 3. Room 4, which contained four drums along the north wall,
is located to the north of Room 3. Room 5, which is located
directly north of Room 2, contained only debris. A hallway,
which connected Room 4 to Rooms 2 and 5, contained two drums (see
Figure 2 attached).



START utilized pH paper to determine the pH of the contents of
vats and drums. pH values ranged between 0 and 14 standard units
(S.U.). Approximate dimensions of the containers, as well as the
volume of material present, were recorded. START observed that
liquid was present in the northern end of the sunken area or pit
surrounding the nine vats. The liquid in the pit (sample MPF1)
had a field pH between 10 and 11, and surrounded a vat (sample
MPV9) which had material with a pH between 0 and 1. START
continued waste inventory and characterization activities outside
of the building. START located several drums scattered outside
the building. There were approximately six drums in an
unsecured, fenced area, attached to the south side of the
building. A mound of soil was observed in another fenced area
south of the alley and MPI. The fenced area was inaccessible and
contained additional drums and vats.

After the inventory was completed, U.S. EPA determined that a
total ot seven samples would be collected from drums, vats, and
soil at the Site. START proceeded to collect the seven samples.
Sample MPV3, a black liquid, was collected from Vat 3 in Room 2.
Sample MPV7, a green liquid, was collected from Vat 7 in Room 2.
Sample MPV9, a yellow liquid, was collected from Vat 9 in Room 2.
Sample MPF2, an orange liquid, was collected from the pit area in
Room 2. Sample MPD2, a brownish-orange liquid, was collected
from a polyethylene (poly) drum, Drum 2, in Room 2. Sample
MPD19, an orange liquid, was collected from Drum 19 in the fenced
area attached to the south wall of the building. Soil sample
MPS1 was collected through the fence from the mound of soil south
of the alley (see Table 1 attached).

Subsequent site monitoring has shown continued activity by
trespassers on site despite the fencing and boarded up entrances
around the Site.

III. TE3BATS TO PUBLIC HFAT-TTT OR WELFARE Q.R THE ENVIRQHMKN7 AMP
STATUTORY AMD RBGUIATOEY AUTHORITIES?

The documented conditions at the Metro Plating, Inc., Site .neet
the criteria for a removal action as stated in the National
Contingency Plan (NCP) Section 300.415(b)(2), specifically:

i) Actual or potential exposure to nearby human
populations, animals, or the food chain from hazardous
substances, pollutants or contaminants;

Resource Conservation and Recovery Act (RCRA) hazardous wastes
with characteristics of corrosivity have been identified at the
Site. Samples MPV3 and MPV9 had pH levels less than 1 S.U.
Sample MPD2 had a pH level greater than 12.5 S.U. All of these
are liquids staged in open-topped dru^s or vats. The building is
not secure, and tresp.- ssers or vandals can easily come in contact
with the corrosive liquids.



Vat 9, from which sample MPV9 was collected, is surrounded by
fluid with a pH between 10 and 11. The corrosive nature of the
liquid makes the breakdown of Vat 9 likely, which would result in
a violent reaction when the acid in Vat 9 and the base in the pit
mix.

Many of the vats also contain elevated levels of chromium,
nickel, and copper. Trespassers or vandals are at risk of dermal
contact with the liquid contained in the vats, drums, and pit
area. There is no electricity in the building and few windows.
A person could easily fall into a vat or pit and contact
hazardous materials. During the site assessment, evidence of the
presence of transient or homeless people living or seeking
shelter in the building was observed. Such individuals and all
trespassers are at severe risk of contamination through direct
contact.

The main entrances to the building have been secured by the City
of Detroit with plywood; however, some of the plywood has been
removed by trespassers and vandals. This ease of access provides
ample opportunity for exposure to hazardous materials by both
humans and animals that enter the building.

Vandals and individuals scavenging the building for saleable
scrap could salvage the metal from a contaminated vat. Any such
activity could release hazardous liquids from the vats and drums
to the environment. Vandals may also tamper with, mix, and/or
mishandle the chemicals which may prove to be harmful or even
fatal.

ii) Hazardous substances or pollutants or contaminants in
drums, barrels, tanks, or other bulk storage containers
that may pose a threat of release;

Many of the drums staged at the MPI Site have deteriorated. The
deterioration of the drums and vats creates a threat of release
of hazardous materials into the environment. The contents of
many drums and vats are unknown at this time. Many drums were
unlabeled and the properties of the contents were unknown.

iii) Weather conditions that may cause hazardous substances
or pollutants or contaminants to migrate or be
released;

The MPI Site had many drums staged outside and exposed to the
environment. This would cause the deterioration of the drums to
occur more rapidly. The drums staged outside are also more
accessible to vandals or trespassers. An attempt to salvage the
drums could cause the release of corrosive contents.



The MPI building is vacant and abandoned, and all utilities have
been shut off. This exposes the vats and drums and their
contents to extreme temperatures and seasonal freeze/thaw cycles.
These annual fluctuations serve only to increase the likelihood
of future vat and drum rupturing or content overflow.

There is evidence in the past of large spills throughout the Site
and there is the potential for off-site migration of contaminants
via airborne dust or surface n_.noff. The deteriorated condition
of the building allows rainwater and snow into the building
during all precipitation events. As many of the drums and small
containers are open-topped, rainwater or snowmelt water entering
through the roof can also cause incompatible substances such as
acids and bases, as well as other chemicals, to overflow their
containers and become mixed or migrate off site.

iv) Threat of fire or explosion;

The contents of drums, containers, surface spillage, vats, and
pits may be combustible or ignitable. A potential for these
materials and other site hazardous waste to be incompatible
exists and, if spilled or mixed, could result in an exothermic
reaction or explosion and fire, or the explosive release of toxic
gases. Vandals, trespassers, or security personnel entering the
facility grounds or buildings could ignite fires by carelessness
(i.e., smoking, not containerizing cigarette butts).

v) The availability of other appropriate Federal or State
response mechanisms to respond to the release;

Assistance will not otherwise be provided on a timely basis
because neither the State nor local government has indicated the
resources and, in the case of the City, the experience to deal
with this Site. Th:> inability or "^willingness of Potent:', lly
Responsible Parties to undertake the site cleanup is discussed i^
the attached Confidential Enforcement Addendum.

IV. BNDANQRBMBHT DETERMINATION

The current conditions at the MPI Site, the nature of the
hazardous substances on site, and the potential exposure pathways
to the nearby populations described in Sections II and III, if
not addressed by implementing the response actions selected in
this Action Memorandum, present an imminent and substantial
endangerment to public health, or welfare, or the environment if
not addressed by implementing the response actions selected in
this Action Memorandum. Implementation of the response actions
selected in this Action Memorandum will mitigate the actual or
threatened releases of hazardous substances from this Site.



The threats to human health and the environment on the MPI Site
include the presence of corrosive liquids and high concentrations
of heavy metals in deteriorating containers.

V. PROPOS^p ftfTIONS AMP BJjTIMILTBD COSTS

The following removal activities are proposed to alleviate the
potential and actual threats to human health and the environment
posed by the hazardous contaminants at the MPI Site:

1) Establish and maintain site security as needed throughout
response activities;

2) Develop and implement a site health and safety plan;

3) Secure all vats and drums in the on-site building;

4) Identify, inventory, and characterize hazardous wastes found
in vats, drums, and other containers found on site;

5) Segregate incompatible materials;

6) Remove contaminated soil and sludges found on site;

7) Consolidate contaminated debris for disposal;

8) Transport and dispose of hazardous waste in compliance with
U.S. EPA's Off-Site Rule (40 CFR § 300.440);

9) Conduct a limited extent-of-contamination (EOC) study of the
on-site soils in the vicinity of all surface spillage.

10) Dispose of highly contaminated soil identified in the EOC.

The removal action will be conducted in a manner not inconsistent
with the National Contingency Plan (NCP). The OSC has initiated
planning for provision of post-removal site control consistent
with the provisions of Section 300.415(1) of the NCP.
Elimination of all surface threats is, however, expected to
minimize the need for post-removal site control. As more is
learned about the site characteristics, further evaluation will
continue regarding additional removal funding for this response
action or the need to change to a non-time critical or remedial
mode. The OSC is in the process of coordinating integrated site
assessment activities to facilitate these evaluations.

All hdzardous substances, pollutants or contaminants removed
off-site pursuant to this removal action for treatment, storage
or disposal shall be treated, stored, or disposed of at a
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facility in compliance, as determined by U.S. EPA, with the U.S.
EPA Off-Site Rule, 40 CFR § 300.410, 58 Federal Register 49215
(Sept. 22, 1993) .

The removal action will be conducted in a manner to obtain and
preserve information and evidence which may be of use to ongoing
civil and criminal investigations on the disposal of wastes on
the Site. Actions will also be coordinated with State and City
agencies to facilitate an orderly transition to their planned
FY97 and FY98 remedial activities.

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,
pollutants, or contaminants at the Site which may pose an
imminent and substantial endangerment to public health and safety
and the environment. These response actions do not impose a
burden on the affected property disproportionate to the extent to
which that: property contributes to the conditions being
addressed.

The estimated costs to complete the above activities are
summarized below. These activities will require an estimated 60
on-site working days to complete. Detailed cleanup contractor
cost estimates are presented in Attachment 1.

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS:

Cleanup Contractor Costs $ 206,000
Contingency (15%) 3lr OOP

Subtotal $ 237,000

START 35.QOQ
Extramural Subtotal $ 272,000

Extramural Contingency (20%) 35fQQQ
TOTAL, EXTRAMURAL COSTS $ 327,000

INTRAMURAL COSTS;

U.S. EPA Direct Costs
$30 x (600 Regional hours plus 60 HQ hours) $ 19,800

U.S. EPA Indirect Costs
($65 x 600 Regional hours) $ 39,000

U.S. EPA Other Costs $ 1.2QQ
TOTAL, INTRAMURAL COSTS $ 60,000

TOTAL REMOVAL PROJECT CEILING ESTIMATE $ 387,000



All applicable or relevant and appropriate requirements (ARARs)
of Federal and State law will be complied with to the extent
practicable. A letter was sent on June 26, 1997, to Jon Russell,
Project Manager, Michigan Department of Environmental Quality,
requesting that he identify State ARARs. A response was received
July 7, 1997. State ARARs identified for this removal action
will be complied with to the extent practicable.

VI . BXPaCT*gT> fTTMTGB IN THB SITUATION SHOTTI.P ACTION BE I?PTiAYKP OR
NOT TAKEN

Delayed or non-action may result in an increased likelihood of
direct contact threat to human or wildlife populations accessing
the Site. Damaged and decaying containers of hazardous
substances and hazardous wastes may further deteriorate to the
point of releasing their contents allowing greater potential for
direct contact or emissions of harmful vapors.

VII. OUTSTANDING POLICY ISSUES

There are no outstanding policy issues for the MPI Site.

VIII.

For administrative purposes, information concerning the
enforcement strategy for this Site is contained in an Enforcement
Confidential Addendum.
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IX. RBfiflMMBHPATION

This decision document represents the selected removal action for
the Metro Plating Inc Site in Detroit, Wayne County, Michigan,
developed in accordance with CERCLA as amended by SARA, and is
not inconsistent with the NCP. This decision is based on the
information in the Administrative Record for the Site.
Conditions at the Site meet the NCP § 300. 415 (b) (2) criteria for
a removal and I recommend your approval of the proposed removal
action. The total project ceiling, if approved, will be
$387,000. Of this, an estimated $292,000 may be used for
extramural cleanup contractor costs. You may indicate your
decision by signing below.

kc/RWA- -̂ Â ^ 4*~APPROVE: c/RWA- - A^ *~ *- DATE:
Director, Superfund Division

DISAPPROVE : DATE:
Director, Superfund Division

Enforcement Addendum
Attachments:

1. Detailed Cleanup Contractor Estimate
2. Administrative Record Index
3. Table 1 - Site Assessment Data
4. Figure 1 - Site Features Schematic
5. Figure 2 - Building Schematic

CC: K. Mould, U.S. EPA, 5202-G
D. Henne, U.S. Department of the Interior
A. Howard, MDEQ, Lansing

"/' 7 7
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ENFORCEMENT ADDENDUM
JULY 1997
1 PAGE
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ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR ESTIMATE
METRO PLATING INC

DETROIT, WAYNE COUNTY, MICHIGAN
JULY 1997

Cost Projection Summary:
Contractor personnel $ 86,000
Contractor equipment 19,000
Materials UR/AC 12,000
Subcontractors 16,000
Waste transportation 13,000
Disposal 50,000
Analytical 10.OOP

Subtotal $206,000



ATTACHMENT 2

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR

METRO PLATING INC. SITE
DETROIT, WAYNE COUNTY, MICHIGAN

ORIGINAL
JULY 17, 1997

AR

NO.

1

DATE

12/17/96

AUTHOR

Lile, S.,
City of
Detroit

06/01/97

06/26/97

07/01/97

Ecology and
Environment,
Inc.

Buckley, R.,
U.S. EPA

Russell, J.,
MDEQ

RECIPIENT

El-Zein, J.,
U.S. EPA

U.S. EPA

Russell, J.,
MDEQ

Buckley, R. ,
U.S. EPA

TITLE/DESCRIPTION PAGES

Letter re: city of 10
Detroit's Request for
U.S. EPA Assistance
at the Metro Plating
Site

Site Assessment Report 43
for the Metro Plating
Site

Letter re: U.S. EPA's 1
Request for Michigan
ARARs for the Metro
Plating Site

Letter Forwarding 195
Attached Michigan ARARs
for the Metro Plating
Site

00/00/00 Muno, W.,
U.S. EPA

Buckley, R.,
U.S. EPA

Action Memorandum:
Request for a Time-
Critical Removal Action
at the Metro Plating
Site
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Figure 2 - From Site Assessment Report



Table 1 - From Site Assessment Report
pll, CYANIDE, AND TCLP RCRA METALS ANALYTICAL RESULTS

METRO PLATING SITE
APRIL 25, 1997

Parameter

pH (standard units)

Total Cyanide (mg/kg)

Reactive Cyanide (mg/kg)

Total Iron (mg/L)

Arsenic (mg/L)

Barium (mg/L)

Cadmium (mg/L)

Chromium (mg/L)

Copper (mg/L)

Lead (mg/L)

Mercury (mg/L)

Nickel (mg/L)

Selenium (mg/L)

Silver (mg/L)

Zinc (mg/L)

Regulatory Limit

pH t 2, pll i 12.5

None

None

None

5.0 mg/L

100.0 mg/L

1.0 mg/L

5.0 mg/L

100 mg/L

5.0 mg/L

0.2 mg/L

None

1.0 mg/L

5.0 mg/L

500 mg/L

Sample Idcrit i t icdLion

MPV3

0.37

BDL

BDL

17.200

BDL

BDL

BDL

360,000

4,680

BDL

0.077

12,200

BDL

BDL

500

MPV7

6.56

BDL

BDL

BDL

BDL

BDL

BDL

BEL

0.12

BDL

BDL

1.810

BDL

BDL

0.79

MPV9

0.09

NA

NA

BDL

BDL

0.13

BDL

BDL

4.78

0.81

BDL

1.29

BDL

BDL

1.38

MPP2

10.5

BDL

BDL

BDL

BDL

0.32

BDL

1.60

12.6

BDL

BDL

2.64

BDL

BDL

BDL

MPUJ

13.2

BDL

BDL

763

BDL

0.96

2.28

38. 1

56.0

7.70

BDL

60.5

BDL

BDL

35,800

MPD19

10.5

BDL

BDL

443

BDL

2.96

0.16

7.70

204

1.20

BDL

74.5

BDL

BDL

23.0

MPS1

9.39

BDL

BDL

78,000

BDL

0.52

BDL

BDL

7.10

BDL

BDL

116

BDL

BDL

20.3
o
•y;
h
n

Key: mg/L - Milligrams per liter.
BDL - Not detected,
mg/kg • Milligrams per kilogram.
NA - Not analyzed.

Source: National Environmental Testing, Inc.
Analytical TDD: S05-9704-811.
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POPULATION SUMMARY

LOCATION
# BLOCK GROUPS INCLUDED
NUMB3R OF PERSONS
NUMBER OF FAMILIES
NUMBER OF HOUSEHOLDS
MEDIAN (EST.) HOUSEHOLD INCOME
AGE 0 THRU 4
AGE 5 THRU 9
AG3 10 THRU 19
AGE 20 THRU 49
AGE 50 THRU 64
AGE 65 AND OVER
WHITE
BLACK
INDIAN
ASIAN
OTHER RACB
HISPANIC
OWNER OCCUPIED
RENTER OCCUPIED
PERCENT AGE 0 THRU 4
PERCENT AGE 5 THRU 9
PERCENT AGE 10 THRU 19
PERCENT AGE 20 THRU 49
PERCENT AG2 50 THRU 64
PERCENT AGE 65 AND OVER
PERCENT WHITS
PERCENT BLACK
PERCENT INDIAN
PERCENT ASIAN
PERCENT HISPANIC
PERCENT OTHER RACE
PERCENT OTOIER OCCUPIED
PERCENT RENTER OCCUPIED

.0 mi. radius at
34

15483
2829
7744
12768
997
745
1537
7645
1939
2620
1752
12844

65
694
128
227
1261
6483

42.370131, -83.069373

6.4
4.B
9.9
49.4
12.5
16.9
11.3
83.0
0.4
4.5
1.5
0.8
16.3
83.7
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POPULATION SUMMARY

LOCATION
# BLOCK GROUPS INCLUDED
NUMBER OP PERSONS
NUMBER OF FAMILIES
NUMBER OF HOUSEHOLDS
MEDIAN (EST.) HOUSEHOLD INCOME
AGE 0 THRU 4
AGE 5 THRU 9
AGE 10 THRU 19
AGE 20 THRU 49
AGE 50 THRU 64
AGE 65 AND OVER
WHITE
BLACK
INDIAN
ASIAN
OTHER RACE
HISPANIC
OWNER OCCUPIED
RENTER OCCUPIED
PERCENT AG2 0 THRU 4
PERCENT AGE 5 THRU 9
PERCENT AGE 10 THRU 19
P3RCENT AGE 20 THRU 49
PERCENT AGE 50 THRU 64
PERCENT AGE 65 AND OVER
PERCENT WHITE
PERCENT BLACK
PERCENT INDIAN
PERCENT ASIAN
PERCENT HISPANIC
PERCENT OTHER RACE
P3RCENT OWNER OCCUPIED
PERCENT RENTER OCCUPIED

0.5 mi. radius at
8

2049
365
978

13536
127
100
188
961
301
372
117
1926

2
2
2
4

225
753

6.2
4.9
9.2
46.9
14.7
18.2
5.7
94.0
0.1
0.1
0.2
0.1

23.0
77.0

42.370131, -83.069373
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INDEPENDENT GOVERNMENT COST ESTIMATE

METRO PLATING INC
DETROIT, WAYNE COUNTY, MICHIGAN

JULY 1997

Cost Projection Summary:
Contractor personnel $ 86,000
Contractor equipment 19,000
Materials UR/AC 12,000
Subcontractors 16,000
Waste transportation 13,000
Disposal 50,000
Analytical 10.OOP

Subtotal $206,000

Contingency 31,000
START total 35.000

Subtotal $272,000

Extra mural contingency 55.OOP
TOTAL extramural costs $327,000

U.S. EPA direct 19,800
U.S. EPA indirect 39,000
U.S. EPA other 1.200

Subtotal 60,000

Total removal project ceiling $ 387,000

Project Scope:

Task Step/Milestone Duration Cost
A General site costs 60 days $ 91,000
B Stage/sample/consolidate 20 days 64,000
C Transport,dispose 20 days 196,00:
D Decon floors/walls/equipment 20 days 36.OOP

$ 387,000
Cost projections include:
60 days/IP hours for U.S. EPA, START, and ERCS RM and clerk.

Utilities - phone, electric, portajohns for 2 months; site
security off hours watchman for 8 weeks.

Lodging and per diem are not projected.

Disposal costs were estimated for some 56PP gallons of liquids
and various solids including ppe, drums, debris and scrap metal.

The attached detailed cost summary was prepared using RCMS Cost
Projection Program. For inclusion in action memo, costs were
rounded to the next thousand dollars. In adcH *--i -n. certain
categories were increased upon review of the detailed projection
without reruning the program. These ir.rlude contractor equipment



by $5k, transportation and disposal by $2k (some $8.5k was also
transferred from disposal to transport), materials by $2k and
subcontractors by $2k. START costs were increased by $4k and
U.S. EPA costs were increased by $30k to include indirect costs,
HQ direct and other costs.



CONTRACTOR

GOVERNMENT

Cost Sunnary

Projection Name: Metro Plating Site

Projection Type: Initial

Projection

Personnel Cost 85625
Equipment Cost U508
Other Direct Cost 94500

Total for Contractor 194633

Contractor Contingency:1! 5. OOX

Including Contractor Contingency

Site Contingency: 20. OOX

Including Site Contingency

Personnel Cost 48000
Equipment Cost 1000
Other Direct Cost 0

Total for Goverment 49000

Site Contingency: 20. OOX

Including Site Contingency

Page: 1

Date: 05/30/97

Prime Contractor: RES5

Archive Total

0 85625

0 14508

0 94500

0 194633

29195

223828

38927

262755

0 48000

0 1000

0 0

0 49000

9800

53800

PROJECT TOTAL 321555



CONTRACTOR COSTS BY TASK CODE
12 PAGES

HAS BEEN REDACTED

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION


